NPDES PERMIT BACKLOG - AUGUST 2018

PERMIT TYPE Are we on Date 180 Day PERMIT NAME FACILITY NAME BACKGROUND INFORMATION Strategy/Plan for removing MNext steps necessary to implement the strategy/plan
track to Application | Deadline Provide the history of the permit application by describing | the permit from the backlog
complete the | Received | (application how we got here.
permit by rec'd date
12/31/18? +180)
9/29/2013 3/28/2014 |U.S. Bureau of Land U.S. BUREAU OF LAND Incomplete application(s) and technical difficulties in understanding and  |Go through process to issue permit. |1} Complete management review;
Management-Front  |MANAGEMENT-FRONT meeting BLM's needs made the permit difficult to develop. R8 convened 2} Go o Public Notice in August to meet December 31 deadline;
Individual k. Range District - Park  |RANGE DISTRICT - PARK  |three workgroup calls with BLM this summer to problem solve which has 3} Final permit is expected to be issued this Fall.
Currently \ Center Well CENTER WELL allowed us to complete a draft permit.
w 9/8/2015 3/6/2016  |Prairie Knights Casino |PRAIRIE KNIGHTS CASINO |Resource limitations and other priorities delayed work on this permit. Go through process to issue permit. |1} Currently at Public Notice;
_______________ \ . & mm—NDRESORT_ e _______|2)Finalize permitafterpublicnotice. _________________
4/19/2018 10/16/2018 |Parshall WTP Parshall WTP Permit is not backlogged at this time but will be by Dec. 31, 2018. This Address under the general permit 1} Draft permit to be sent to HG for input;
will be part of the general WTP permit - it is likely not possible to meet process. Backlog duration should be |2} Diratt permit will need to undergo significancy review by OMB.
Dec. 31 deadline for general permit. General permits require OMB minimal.
sionifirance review = 6 AL KS LNLDLYIUIDD m o o e e o e s s s s s s s s ], e s o o e S o S S S o e o o S o S e S o o . o o o S s o
4/19/2018 10/16/2018 |Madaree WTP Madaree WTP Permit is not backlogged at this time but will be by Dec. 31, 2018. This Address under the general permit 1} Draft permit to be sent to HQ for input;
will be part of the general WTP permit - it is likely not possible to meet process. Backlog duration should be |2} draft permit will need to undergo significancy review by OMB.
Dec. 31 deadline for general permit. General permits require OMB minimal.
Individual - NOT sianificanca raviaw - A waalke minimiim - - - -
Kloaged at this time 4/19/2018 10/16/2018 |NREL Stormwater NREL Stormwater Permit development on schedule Go through procees to issue permit. |1} Complete Public Notice and address comments.
bac 6/8/2018 12/5/2018 |Grand River Casino Grand River Casino and Permit is not backlogged at this time but will be by Dec. 31, 2018. Draft |Complete Draft Permit. 1} Complete draft permit.
and Resort Resort permit underway.
6/21/2018 12/18/2018 |Spirit Lake Casino Spirit Lake Casino Permit is not backlogged at this time but will be by Dec. 31, 2018. Unclear |Notify Permitee of incomplete 1} First letter sent week of 8/20;
WWTF if we are on track as the application is incomplete. application: 2} Technical outreach occurring at statf level
7/17/2018 1/13/2019 |Dakota Sioux Casino |Dakota Sioux Casino and  |Permit is not backlogged at this time. Unclear if we are on track as the Perform completeness review. 1} Completeness review.

and Hotel

Hote|

application is incomplete.
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UIC PERMIT BACKLOG - AUGUST 2018

WELL CLASS Are we on |Application| 180 Day |LOCATION| WELL/COMPANY BACKGROUND INFORMATION Strategy/Plan for removing the permit Mext steps necessary to implement the
track to Received Deadline NAME Provide the history of the permit application by describing from the backlog strategy/plan
complete the Date (application how we got here.
permit by rec'd date
12/31/18? +180)
| 872472010 2/20/2011  |CO Centennial The operator told EPA to stop work on the application on 10/4/11, and Request withdrawal or deny following R8 1} Send letter by 9/15 requesting withdrawal by 10/15;
Disposal/Powertech focus on DeweyBurdock. EPA asked the operator to consider requesting  |process. 2} if withdraw, send letter acknowledging withdrawal by
CLASS I Currently withdrawal in May 2018 and has received no reply as of 8/13/18. 10/31;
Backlogged 3} if not withdrawn, propose denial by 10/31, based on
previous request to not work on permit, and issue final
2/19/2014 8/18/2014  |Ft Berthold New Town #1 This application was backlogged because of delays in scheduling tribal Issue permit 1) Consult HMHA Nation on 9/11 (second time);
SWD/Newalta consultation in 2017. Tribes requested consultation after initial draft 2} Issue draft permit by 10/1. Group for Public Notice;
permit was public noticed in June, 2016. 3} issue final permit by 12/31.
[ |
Ex. 5 Deliberative Process (DP)
7/29/2016 1/25/2017  |Ft Berthold RED MURPHY SWD This application was backlogged because of delays in scheduling tribal Issued draft permit 6/1/18 for 30 day public 1) Consult with MHA Nationon 9/11;
1/Goodnight Midstream |consultation in 2017. comment. MHA has requested further 2) Make any needed changes to permit based on
consultation. Reviewing MHA's comments to comments received (would not need to re-Public Notice if
CLASS Il Currently inform if any changes to permit are needed. add volume limitation);
Backlogged 8/8/2016 2/4/2017  |FtBerthold  |Clarks Creek 200-07 This application was backlogged because of delays in scheduling tribal Application withdrawn (request received ;; ;Sea:ag ;é;t;;agizénggggéégnmghégiggdj;;waE weel of 8/20.
SWD/EOG consultation in 2017. Application is administratively complete but 8/17/18)
' technicallv deficient
| 8/11/2016 2/7/2017  |Ft Berthold Liberty 200-14 This application was backlogged while waiting for tribal consultation in Deny the application. Working with HQ-OCl to  |Proceed with denial using HQs template language:
SWD/EOG 2017. Application is administratively complete but technically deficient. shorten process. 1} First letter out weelk 8/20, response due 9/21;
2} Second letter out 9/24, response due 10/26;
3) IF NEEDED, Final letter out 10/29, response due 11/20;
4} Propose denial out 12/3. Public Notice ends 1/2;
5} Final denial out 1/3.
1/9/2017 7/8/2017  |Ft Berthold Big Bend 3-6 This application was backlogged while waiting for tribal consultation in Issue permit. Draft permit to be issued in 1} Consult with MHA Nation on 9/11 (second time};
SWD/Slawson 2017. tandem with or after draft permit for newer 2} Issue draft permit by 12/1. Group for Public Notice;
application (i.e, Slawson's Howie #1) is issued |3} issue final permit by 12/31.
consistent with operator's preference.
2/24/2008 8/22/2008 |SD Dewey Burdock Application was complete in July 2012. Existing resource constraints and |Expect to re-issue parts of draft permitin 2019 |1} Re-issue draft permit by May 1, 2019.
ISR/Powertech complex NHPA and tribal consultation issues are major obstacles. in response to comments.
7/25/2014 1/21/2015 |CO OSR-1/Simple Qil Possible Withdrawal. Contacted new owner in April, 2018 about intent for |Request withdrawal or deny following R8 1} Send letter by 9/15 requesting withdrawal by 10/15;
CLASS 1l Currently proceeding with RD&D oil shale project but received no reply. process. 2} if withdraw, send letter acknowledging withdrawal by
Backlogged 10/31;
3} if not withdrawn, propose denial by 10/31, based on
previous request to not work on permit, and issue final
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4/30/2009 10/27/2009 |CO Centennial The operator told EPA to stop work on application, on 10/4/11, and focus |Request withdrawal or deny following R8 1) Send letter by 9/15 requesting withdrawal by 10/15;

Shallow/Powertech on DeweyBurdock. EPA asked operator to consider requesting withdrawal |process. 2} Iif withdraw, send letter acknowledging withdrawal by
in May 2018 and has received no reply. 10/31;
CLASS V Currently 3} if not withdrawn, propose denial by 10/31, based on
Backlogged previous request to not work on permit, and issue final
3/29/2010 9/25/2010 |SD Dewey Burdock Application was complete in January 2012. Existing resource constraints  |Expect to re-issue parts of draft permitin 2019 |1} Re-issue draft permit by May 1, 2019.
Disposal/Powertech and complex NHPA and tribal consultation issues are major obstacles. in response to comments.
CLASS | - NOT backlogged
at this time
2/1/2018 7/31/2018  |Ft Berthold Howie 1 SWD/Slawson |Application is administratively complete and appears to be technically Issue permit. 1} Consult with MHA Nation on 9/11;
adequate. 2} Issue draft permit by 12/1. Group for Public Notice;
3} Issue final permit by 12/31.
4/10/2018 10/7/2018 |Ft Berthold MacKenzie Federal 35-1 |Application is administratively complete but technically deficient. Deny the application. Working with HQ-OCl to  |A. Consult with MHA Nation on 9/11.
CLASS Il - NOT backlogged /Mann Oil shorten process. B. Proceed with denial using HQs template language:
at this time

1} First letter out weel 8/20, response due 9/21;

2} Second letter out 9/24, response due 10/26;

3} IF NEEDED, Final letter out 10/29, response due 11/20;
4} Propose denial out 12/3. Public Notice ends 1/2;

5) Final denial out 1/3.

CLASS 1l - NOT backlogged

at this time
CLASS V - NOT backlogged

at this time
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